



Project Name	Project ID	Project Type	Project Status	Project Manager	Project Description	Project Location	Project Start Date	Project End Date	Project Budget	Project Progress	Project Risk	Project Notes
Project A	PS-001	Software Development	In Progress	John Doe	Development of a new web application for customer management.	New York, USA	2023-01-01	2023-12-31	\$1,200,000	75%	Low	Project A is on track and expected to be completed by the end of the year.
Project B	PS-002	Hardware Installation	Completed	Jane Smith	Installation of new hardware for the server room.	London, UK	2022-06-01	2022-08-31	\$500,000	100%	Low	Project B was completed successfully and on time.
Project C	PS-003	System Integration	On Hold	Mike Johnson	Integration of the new CRM system with the existing ERP system.	San Francisco, CA	2023-03-01	2023-09-30	\$800,000	20%	Medium	Project C is on hold due to budget constraints.
Project D	PS-004	Cloud Migration	In Progress	Sarah Lee	Migration of the company's infrastructure to the cloud.	Australia	2023-02-01	2023-11-30	\$1,500,000	60%	Medium	Project D is progressing well, with some minor delays.
Project E	PS-005	Security Audit	Completed	David Brown	Annual security audit of the company's systems.	Canada	2022-09-01	2022-10-31	\$200,000	100%	Low	Project E was completed successfully and on time.
Project F	PS-006	Mobile App Development	In Progress	Emily White	Development of a new mobile application for iOS and Android.	India	2023-04-01	2023-10-31	\$600,000	40%	Medium	Project F is on track and expected to be completed by the end of the year.
Project G	PS-007	Network Upgrade	On Hold	Chris Green	Upgrade of the company's network infrastructure.	Japan	2023-05-01	2023-12-31	\$900,000	10%	Medium	Project G is on hold due to budget constraints.
Project H	PS-008	Data Analytics Platform	In Progress	Alex Black	Development of a new data analytics platform.	Germany	2023-01-01	2023-12-31	\$1,100,000	55%	Medium	Project H is on track and expected to be completed by the end of the year.
Project I	PS-009	Customer Portal Redesign	Completed	Mia Grey	Redesign of the company's customer portal.	France	2022-07-01	2022-11-30	\$300,000	100%	Low	Project I was completed successfully and on time.
Project J	PS-010	IT Helpdesk System	In Progress	Noah Blue	Implementation of a new IT helpdesk system.	Spain	2023-06-01	2023-12-31	\$400,000	30%	Medium	Project J is on track and expected to be completed by the end of the year.
Project K	PS-011	Supply Chain Optimization	On Hold	Liam Red	Optimization of the company's supply chain.	Italy	2023-07-01	2023-12-31	\$700,000	5%	Medium	Project K is on hold due to budget constraints.
Project L	PS-012	AI Research Project	In Progress	Olivia Purple	Research and development of AI-powered solutions.	South Korea	2023-08-01	2024-03-31	\$1,800,000	15%	High	Project L is on track and expected to be completed by the end of the year.
Project M	PS-013	Blockchain Pilot Program	On Hold	Ethan Gold	Pilot program for blockchain technology.	Switzerland	2023-09-01	2023-12-31	\$600,000	0%	Medium	Project M is on hold due to budget constraints.
Project N	PS-014	IoT Sensor Network	In Progress	Ava Silver	Deployment of an IoT sensor network for monitoring.	China	2023-10-01	2024-01-31	\$900,000	10%	Medium	Project N is on track and expected to be completed by the end of the year.
Project O	PS-015	Quantum Computing Research	On Hold	Lucas Bronze	Research and development of quantum computing.	USA	2023-11-01	2024-06-30	\$2,000,000	0%	High	Project O is on hold due to budget constraints.
Project P	PS-016	AR/VR Training Module	In Progress	Sophia Platinum	Development of an AR/VR training module.	UK	2023-12-01	2024-03-31	\$500,000	5%	Medium	Project P is on track and expected to be completed by the end of the year.
Project Q	PS-017	Biometric Security System	On Hold	Benjamin Diamond	Implementation of a biometric security system.	Canada	2024-01-01	2024-06-30	\$700,000	0%	Medium	Project Q is on hold due to budget constraints.
Project R	PS-018	Edge Computing Pilot	In Progress	Charlotte Emerald	Pilot program for edge computing technology.	USA	2024-02-01	2024-05-31	\$600,000	10%	Medium	Project R is on track and expected to be completed by the end of the year.
Project S	PS-019	5G Network Rollout	On Hold	William Ruby	Rollout of 5G network infrastructure.	India	2024-03-01	2024-09-30	\$1,500,000	0%	Medium	Project S is on hold due to budget constraints.
Project T	PS-020	Autonomous Vehicle Testing	In Progress	Isabella Sapphire	Testing of autonomous vehicle technology.	Germany	2024-04-01	2024-12-31	\$2,500,000	10%	High	Project T is on track and expected to be completed by the end of the year.
Project U	PS-021	Space Exploration Mission	On Hold	James Topaz	Planning for a space exploration mission.	USA	2024-05-01	2025-03-31	\$5,000,000	0%	High	Project U is on hold due to budget constraints.
Project V	PS-022	Deep Learning Research	In Progress	Amelia Garnet	Research and development of deep learning algorithms.	UK	2024-06-01	2025-01-31	\$1,200,000	10%	Medium	Project V is on track and expected to be completed by the end of the year.
Project W	PS-023	Quantum Cryptography	On Hold	Benjamin Amethyst	Research and development of quantum cryptography.	Canada	2024-07-01	2025-06-30	\$1,800,000	0%	High	Project W is on hold due to budget constraints.
Project X	PS-024	AI-Powered Chatbot	In Progress	Charlotte Citrine	Development of an AI-powered chatbot for customer support.	USA	2024-08-01	2024-11-30	\$400,000	10%	Medium	Project X is on track and expected to be completed by the end of the year.
Project Y	PS-025	Blockchain-based Voting System	On Hold	William Malachite	Development of a blockchain-based voting system.	India	2024-09-01	2025-03-31	\$900,000	0%	Medium	Project Y is on hold due to budget constraints.
Project Z	PS-026	IoT-based Smart Home System	In Progress	Isabella Peridot	Development of an IoT-based smart home system.	Germany	2024-10-01	2025-02-28	\$600,000	10%	Medium	Project Z is on track and expected to be completed by the end of the year.
Project AA	PS-027	Quantum Simulation	On Hold	James Zircon	Research and development of quantum simulation.	USA	2024-11-01	2025-09-30	\$2,200,000	0%	High	Project AA is on hold due to budget constraints.
Project AB	PS-028	AI-driven Drug Discovery	In Progress	Amelia Opal	Research and development of AI-driven drug discovery.	UK	2024-12-01	2026-01-31	\$1,500,000	10%	Medium	Project AB is on track and expected to be completed by the end of the year.
Project AC	PS-029	Blockchain-based Supply Chain	On Hold	Benjamin Tourmaline	Implementation of a blockchain-based supply chain.	Canada	2025-01-01	2025-12-31	\$1,100,000	0%	Medium	Project AC is on hold due to budget constraints.
Project AD	PS-030	AI-powered Image Recognition	In Progress	Charlotte Aquamarine	Development of an AI-powered image recognition system.	USA	2025-02-01	2025-05-31	\$500,000	10%	Medium	Project AD is on track and expected to be completed by the end of the year.
Project AE	PS-031	Quantum Key Distribution	On Hold	William Fluorite	Research and development of quantum key distribution.	India	2025-03-01	2026-02-28	\$1,300,000	0%	High	Project AE is on hold due to budget constraints.
Project AF	PS-032	AI-driven Sentiment Analysis	In Progress	Isabella Labradorite	Development of an AI-driven sentiment analysis system.	Germany	2025-04-01	2025-07-31	\$400,000	10%	Medium	Project AF is on track and expected to be completed by the end of the year.
Project AG	PS-033	Blockchain-based Digital Identity	On Hold	James Hematite	Implementation of a blockchain-based digital identity system.	USA	2025-05-01	2026-04-30	\$1,600,000	0%	Medium	Project AG is on hold due to budget constraints.
Project AH	PS-034	AI-powered Recommendation System	In Progress	Amelia Smoky Quartz	Development of an AI-powered recommendation system.	UK	2025-06-01	2025-09-30	\$500,000	10%	Medium	Project AH is on track and expected to be completed by the end of the year.
Project AI	PS-035	Quantum-resistant Cryptography	On Hold	Benjamin Sunstone	Research and development of quantum-resistant cryptography.	Canada	2025-07-01	2026-06-30	\$1,400,000	0%	High	Project AI is on hold due to budget constraints.
Project AJ	PS-036	AI-driven Fraud Detection	In Progress	Charlotte Jade	Development of an AI-driven fraud detection system.	USA	2025-08-01	2025-11-30	\$400,000	10%	Medium	Project AJ is on track and expected to be completed by the end of the year.
Project AK	PS-037	Blockchain-based Smart Contract	On Hold	William Malachite	Implementation of a blockchain-based smart contract system.	India	2025-09-01	2026-08-31	\$1,200,000	0%	Medium	Project AK is on hold due to budget constraints.
Project AL	PS-038	AI-powered Natural Language Processing	In Progress	Isabella Peridot	Development of an AI-powered natural language processing system.	Germany	2025-10-01	2026-01-31	\$500,000	10%	Medium	Project AL is on track and expected to be completed by the end of the year.
Project AM	PS-039	Quantum-resistant Digital Signature	On Hold	James Hematite	Research and development of quantum-resistant digital signature.	USA	2025-11-01	2026-10-31	\$1,500,000	0%	High	Project AM is on hold due to budget constraints.
Project AN	PS-040	AI-driven Customer Segmentation	In Progress	Amelia Smoky Quartz	Development of an AI-driven customer segmentation system.	UK	2025-12-01	2026-03-31	\$400,000	10%	Medium	Project AN is on track and expected to be completed by the end of the year.
Project AO	PS-041	Blockchain-based Digital Asset Management	On Hold	Benjamin Sunstone	Implementation of a blockchain-based digital asset management system.	Canada	2026-01-01	2027-01-31	\$1,700,000	0%	Medium	Project AO is on hold due to budget constraints.
Project AP	PS-042	AI-powered Video Analysis	In Progress	Charlotte Jade	Development of an AI-powered video analysis system.	USA	2026-02-01	2026-05-31	\$400,000	10%	Medium	Project AP is on track and expected to be completed by the end of the year.
Project AQ	PS-043	Quantum-resistant Password Management	On Hold	William Malachite	Research and development of quantum-resistant password management.	India	2026-03-01	2027-02-28	\$1,300,000	0%	High	Project AQ is on hold due to budget constraints.
Project AR	PS-044	AI-driven Sentiment Analysis	In Progress	Isabella Peridot	Development of an AI-driven sentiment analysis system.	Germany	2026-04-01	2026-07-31	\$400,000	10%	Medium	Project AR is on track and expected to be completed by the end of the year.
Project AS	PS-045	Blockchain-based Digital Identity	On Hold	James Hematite	Implementation of a blockchain-based digital identity system.	USA	2026-05-01	2027-04-30	\$1,600,000	0%	Medium	Project AS is on hold due to budget constraints.
Project AT	PS-046	AI-powered Recommendation System	In Progress	Amelia Smoky Quartz	Development of an AI-powered recommendation system.	UK	2026-06-01	2026-09-30	\$500,000	10%	Medium	Project AT is on track and expected to be completed by the end of the year.
Project AU	PS-047	Quantum-resistant Cryptography	On Hold	Benjamin Sunstone	Research and development of quantum-resistant cryptography.	Canada	2026-07-01	2027-06-30	\$1,400,000	0%	High	Project AU is on hold due to budget constraints.
Project AV	PS-048	AI-driven Fraud Detection	In Progress	Charlotte Jade	Development of an AI-driven fraud detection system.	USA	2026-08-01	2026-11-30	\$400,000	10%	Medium	Project AV is on track and expected to be completed by the end of the year.
Project AW	PS-049	Blockchain-based Smart Contract	On Hold	William Malachite	Implementation of a blockchain-based smart contract system.	India	2026-09-01	2027-08-31	\$1,200,000	0%	Medium	Project AW is on hold due to budget constraints.
Project AX	PS-050	AI-powered Natural Language Processing	In Progress	Isabella Peridot	Development of an AI-powered natural language processing system.	Germany	2026-10-01	2027-01-31	\$500,000	10%	Medium	Project AX is on track and expected to be completed by the end of the year.
Project AY	PS-051	Quantum-resistant Password Management	On Hold	James Hematite	Research and development of quantum-resistant password management.	USA	2026-11-01	2027-10-31	\$1,500,000	0%	High	Project AY is on hold due to budget constraints.
Project AZ	PS-052	AI-driven Customer Segmentation	In Progress	Amelia Smoky Quartz	Development of an AI-driven customer segmentation system.	UK	2026-12-01	2027-03-31	\$400,000	10%	Medium	Project AZ is on track and expected to be completed by the end of the year.